Mysore

MYSORE

P 5E

Secrt. H-27—95,000 31 10 56.

Home (1953) Department.

Ms SERIES.

Passed R W

G.O. NO. 2231

Dated 10-7-1953

FOR MYSORE STATE

[Despatch Abstract.]

BUILDINGS - Police - Bellary Ditrict - Kurugode Police Station - Alterations and improvements - Revised Estimate- Approved.

From

SRI J. DEVASAHAYAM, B.A., I.P.,
INSPECTOR-GENERAL OF POLICE,
MADRAS-4.

To

THE SECRETARY TO THE
GOVERNMENT OF MADRAS,
HOME DEPARTMENT.

R.C.No. 748/HB/53, dated 5th June 1953.

Sir,

Sub: Buildings - Police - Bellary District - Kurugodu Police Station - Alterations and improvements - Revised estimate sanction - Requested.

Ref: G.O.Ms.No.4104, Home, Department dated 24-10-51 - P 3 of (V)

I submit for the sanction of the Government a second revised estimate for Rs.5560 (Five thousand five hundred and sixty only) for carrying out alteration and improvements to the Police Station at Kurugodu in the Bellary District. PP.17-24 of (E)

2. In the Government Order cited, the Government sanctioned a revised estimate for Rs.4450 (Rupees four thousand four hundred and fifty only) for the above work.

3. Copies of forwarding letter No.1041 H dated 25-3-53 of the Executive Engineer, Bellary and the report to accompany the estimate are sent herewith. The report accompanying the estimate explains the necessity for the revision of the estimate. PP.1-2 of (E)

4. The revised estimate for Rs.4450 is also enclosed for the information of the Government. I, therefore, request that the second revised estimate for Rs.5560/- may kindly be sanctioned. PP.3-15 of (E)

5. The work will be executed by the Public Works Department and the expenditure met from the appropriation under "29.Police - Voted".

11981 b/b

for Inspr.-Genl. of Police.

Encls: Revised estimate for Rs.4450/-
-Revised estimate for Rs.5560/-

sk.4-6 BSO/4-6

5/1017

3

Reissue
R
9/7/53

G.O.Ms.No. 2231 dated 10-7-53

Buildings - Police - Bellary district - Kurnigodu Police Station - Alterations and improvements - Revised estimate - Approved.

P.3 of (V) Read G.O.Ms.No. 4104 Home dated 24.10.51 from the J.G. of Police R.C.No. 748/HB/53 dated 5.6.53.

P. I.C.F

Order:

P.3 of (V) In supersession of G.O.Ms.No. 4104 Home dated 24.10.51 the Govt. of Madras approve the ~~second~~ revised estimate amounting to Rs. 5560/ (Rupees five thousand five hundred and sixty only) for carrying out certain alterations

(P.T.O.)

2/3 4

and improvements to the Police Station building at Kurnool in the Bellary dist.

R
19/6/53.
Ld
20.6.53

H
24.6.53

Ld (words illegible)
24/7/53.

To
The D. G. of Police, Madras
(2 copies) with E in Engl.
The A. G. Madras thro' the
Fin. Dept.
~~To Sri A Balakrishnan~~
~~A-g-Madras. Duplicate~~
In Tin amnt!

~~Copy~~ Duplicate Copy
To the A. G. Madras
(By name)
~~Copy to the A.G. Madras~~ marked
'duplicate' in red cover

Home Sept.

[C. No. 119811-Pol. III/53]

Buildings - Bellary dt. - Kumgodu Police Station - Alterations and improvements - Revised estimate.

P I C F

Ref: From the D.y. of Police RC. No. 748/HB/53 dated 5.6.53.

Pp 3-4 C.F. of (F)

In the G.O. Ms. No. 380 Home dated 1.2.50 the Govt. sanctioned an estimate amounting to Rs. 3050/ for carrying out certain alterations and improvements to the Police Station Buildings at Kumgodu in the Bellary dt.

P. 1 of (V)

On Sept. 51 the D.y. of Police submitted a revised estimate amounting to Rs. 4450/.

Para 2 on P 1 of (V)

It was stated that the plans and estimates which were sent to the E.E. Bellary was lost in his office, that he forwarded a fresh and revised estimate (amounting to Rs 4450/) and that there were no changes in the plan and estimates except in rates which were due to increase in the cost of labour and materials. The revised estimate of Rs. 4450/ was accordingly

P. 3 of (V)

approved in G.O. Ms. 4104 Home dated 24.10.51.

The D.y. has now forwarded a second

Pp. 17-24 of (E)

revised estimate amounting to Rs. 5560/ for carrying out alterations and improvements referred to above. It is stated in the

U on Pp 1-2 of (E)

report accompanying the revised estimate that while dismantling roof timbers, including pillars, ~~pedestals~~ they were found rotten, that necessary provision for removal of country wood and removing and refixing door and window frames is also made and that provision for all minor items during execution has also been made.

Para 4 on P. 1 of (E)

The D.y. has requested that the second revised estimate for Rs. 5560/ may be

P.T.O.

Sanctioned.

In the circumstances reported, it is for orders whether the second revised estimate amounting to Rs. 5560/ may be approved. Subject to orders the draft order submitted is for approval.

P. W. and Fin. may see for acceptance.

19/6/53. LRV 20.6.53

24.6.53 P.W/Fn.

58012

PWD(C3)

The draft order below may be accepted in this Deptt and the file passed on to Fin.

25/6/53 25.6.53

26 6 53. Fin

Fin(E+P.C)

Please see the notes on pp 1. 2 above.

2 The draft order below may be accepted.

1-7-53 2753

4/7/53

Home Dept

The draft order below may now issue. (Circulation is not necessary)

7/7/53

Magnissme

8.7.53

7.7.53

ACCL ASST. SECRETARY TO GOVT. 25 JUN 53 PUBLIC WORKS DEPARTMENT

PWD no. S 80/2 C/53-1

26.6.53

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT 52659 27 JUN 1953 FINANCE DEPARTMENT

Fin. WO 52659/E.C/53-1

7.7.53

ASSISTANT SECRETARY TO GOVERNMENT 6 - 7 - 53 HOME DEPARTMENT

13005